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Part 1 - Alternate Water Supply

Condemnation packages were forwarded to the U.S. Army, Corps of Engineers on
July 30, 1992, for submittal to the U.S. Department of Justice. The
contractor was demobilized until August 28, 1992, pending condemnation of
remaining properties.

Part 2 - Pump and Discharge

Package 2A - Discharge Pipeline: On July 28, 1992, the construction at the
end of the new outfall pipeline was suspended since concrete rubble was found
radiologically contaminated at the location where excavation was being
performed to install the last segment of the new outfall pipeline under this
contract and the Manhole 183B near the river bank. The contaminated rubble

~ was discovered by a Radiation Safety Technician (RST) who was providing
coverage at the job site according to provisions stipulated in Attachment 1 of
the Parts 2 & 3 Work Plan. It is believed that the source of this
contamination is the same as the one described in the Removal Site Evaluation
for contaminated riprap at the Great Miami River Outfall. Accordingly, a plan
is being developed following, in general, the procedures implemented in the
Best Management Plan action for contaminated riprap. Only the disturbed
soils, as a consequence of this removal action, will be screened and disposed
of accordingly. Additional characterization of the area will be performed as
part of the activities under Operable Unit 5 at a later date.

Pre-construction meeting was held on July 27, 1992, with Sunesis Construction
Company, contractor for the outfall cofferdam (Package 2Bl).

Requests for Construction Action (RCA) were issued to the Construction Manager
for the following construction packages/purchases:

1. Package 2C - Well Field
2. Package 2D - Test Well
3. Recovery Wells Pre-purchase

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium contaminant loading to the Great
Miami River to a level less than 1,700 pounds per year

[AWWT - Stormwater Retention Basin (SWRB)
IAWWT - Biodenitrification/Effluent Treatment System (BDN/ETS)

Completed training for the IAWWT operators.

Operation Readiness Review was completed this week. Startup and operation of
both units began on July 30, 1992. Operation milestone date of July 30, 1992,
was met.
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Part 5 - Groundwater Modeliﬁq and Geochemical Investigation

Hydropunching of the two traverse lines south of the proposed recovery well
field continues.

General

Enclosed is the property access schedule outlining the latest easement
acquisition.




PART 1 — ALTERNATE WATER SUPPLY

RIGHT-OF-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR,
* Rowe & Rowe, Trustees (Mandery) Complete
* Lienesch, Frank . Denied — ——~~— >
®* Unknown Owner === ————————- >

Burton, Clayton & Rose Ann Complete

Roy, Clarence Complete

CSX Realty Complete

Texas Gas & Transmission Complete

Albright & Wilson Complete

County Roads . Not Required

RIGHT-OF—-ENTRY
CONSTRUCTION

Denied, 3/06/92 S, 8/27/92 F
Denied, 3/06/92 S, 8/27/92 F

3/06/92 S, 8/27/92 F
Complete
Complete
Complete
Complete
Complete

Not Required

31-Jul~-92
Legend: S — Schedule
F — Forecast

A — Actual

DOE - Dept of Energy
COE - US Army Corps of Engineers

COMMENTS

Secretary of Energy has approved condemnation packages,

Packages have been transmitted from DOE—-HQ to Corps of Engineers for
submittal to the Dept of Justice and the U.S. Attorney.

Accepted Easement Offer.

Accepted Easement Offer.

Negotiating easement agreement.

Indefinite right—of-entry.

Perpetual easement not required.

Permit required prior to constuction, obtained by construction contractor.

PART 2, Pkgs 2A/2B — DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER

RIGHT-OF-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR.
Knollman Farms (S of Willey Rd) Complete

Knollman Farms (E of RT 128) Complete, 6/05/92 A
Knollman Farms (W of RT 128) Complete
Cincinnati Gas & Electric 3/12/92 S, 7/20/92 A
Mid —Valley Crude Oil Co. Not Required
County Roads Not Required

RIGHT-OF—ENTRY.
CONSTRUCTION
Complets, 6/05/92 A
Complete, 6/05/92 A
Complete, 6/05/92 A
3/12/92 S, 7/20/92 A
Not Required

Not Required

COMMENTS

Negotiations complete, Accepted Easement and License Offer.
Negotiations complete, Accepted License Offer.

Negotiations complete, Accepted License Offer.

Agreement signed CG&E management.

Notification sent to Mid —Valley.

Permit required prior to constuction, obtained by construction contractor.

PART 2, Pkgs 2C/2D — WELLFIELD & TESTWELL

RIGHT-OF-ENTRY

PROPERTY/INTEREST SURVEY/EXPLOR.
* Albright & Wilson 5/22/92 S, 8/14/92 F
* Delta Steel ‘ Denied— - ——— >
CSX Transportation (RR)
and CSX Realty 5/22/92 S, 6/24/92 A
* Weber, Earl 5/22/92 S, 8/14/92 F

Knoliman Farms (new)

Harrison Poured Foundations (new)
Texas Gas & Transmission

CSX Realty (new)

-

RIGHT-OF-ENTRY
CONSTRUCTION
5/22/92 8, 8/14/92 F

Denied, 5/22/92 S, 12/31/92 F*

5/22/92 8, 6/24/92 A
5/22/92 S, 8/14/92 F
Complete, 6/05/92 A
7/23/92 A
8/31/92 F
8/31/92 F

COMMENTS

Negotiations in progress...seeking right-of—entry prior to easement agreement.
Response to Just Compensation letter indicates condemnation is likely action.
COE to provide recovery well information requested by Delta Steel.

Negotiating easement agreement.

Negotiations in progress..awaiting report fom owner —contracted appraisal.
Negotiations complets, Accepted License Offer.

Agreement signed by owner, sent to DOE—OR Realty.

Negotiations in progress.

PART 5 - GROUNDWATER MODELIN@GEOCHEMICAL INVESTIGATION

RIGHT~OF-ENTRY

RIGHT-OF-ENTRY
SOIL VAPOR SURVEY

PROPERTY/INTEREST HYDROPUNCHING
Weber, Earl Expires 8/30/92

* Harrison Poured Foundations Expires 9/05/92

* Albright & Wilson N/A

¢ CSX Realty Expires 7/24/93 -

* Ruetgers Chemical N/A
Evers, Mary N/A

* Schiering, William N/A

Buckeye Foundry N/A

Expires 8/30/92
Expires 9/05/92
N/A
N/A

** Requested 12/13/91

Expires 9/04/92
Expires 10/03/92
N/A

RIGHT-OF—-ENTRY

PIEZOMETER(S)

Expires 11/20/94 w
** Agreement remailed 5/18/92 : ()
** Requested 12/03/91 (Revision of existing agreement) o
** Requested 12/13/91 Awaiting signed agreement from owner a
Expires 1/10/97 o
N/A

** Agreement remailed 6/25/92.

‘Expires 3/25/97




